i _learthscape

Invoice

Date: 3-Apr-17
Richard Farber
Economic Development Director
Native Village of Eklutna
26339 Eklutna Village Road
Chugiak AK 99567
Native Village of Eklutna Ship Creek Wayside Inv. #NVE 07
Professional Services Through: March 31, 2017
By: Dwayne Adams
Amount Previously

Services Completed % of Work Budget % Complete Complete Billed Current Billing
Total Project Budget 100% § 43,000.00
Design Development 24% $ 10,320.00 1004 § 10,320.00 $ 10,320.00 §
95% Construction Documents 23% $ 9,890.00 100% $ 9,890.00 3§ 9,593.30 § 296.70
100% Construction Documents 16% $ 6,880.00 10% $ 688.00 § $ 688.00
Manage Art Procurement 8% $§ 3,440.00 85% § 2,924.00 § 2,752.00 § 172.00
Obtain Permitting from MOA 5% $ 2,150.00 0% § - $ $
Design Interpretive Panels 14% $ 6,020.00 0% § - $ $
Oversight and Construction Administration 10% $ 4,300.00 0% § $ $ =
This Invoice $ 1,156.70

Account Summary

This Invoice $ 1,156.70

Previous Billings $  22,665.30

Previous Amount Paid $  22,665.30

Total Due $1,156.70

Thank You, Please send payment to: Earthscape

729 N Street

Anchorage Alaska 99501



